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*************************************************************************************************

IMPORTANT
SPECIAL NOTICES

*************************************************************************************************

• Attention is directed to Section 4, "Beginning of Work, Time of Completion and Liquidated Damages," of these
Special Provisions regarding beginning of work restrictions.

Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds.  The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.



Insert Seal Sheet Here



Contract No.  04-2R1004
i

TABLE OF CONTENTS

NOTICE TO CONTRACTORS.............................................................................................................................................1
COPY OF ENGINEER'S ESTIMATE ..................................................................................................................................3
SPECIAL PROVISIONS .......................................................................................................................................................4
SECTION 1.  SPECIFICATIONS AND PLANS..................................................................................................................4
SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS..................................................................................4

2-1.01  GENERAL..........................................................................................................................................................4
2-1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)..........................................................................4
2-1.03  DVBE GOAL FOR THIS PROJECT.................................................................................................................5
2-1.04  SUBMISSION OF DVBE INFORMATION .....................................................................................................6
2-1.05  SMALL BUSINESS PREFERENCE.................................................................................................................6
2-1.06  CALIFORNIA COMPANY PREFERENCE .....................................................................................................7

SECTION 3.  AWARD AND EXECUTION OF CONTRACT............................................................................................7
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES...........................8
SECTION 5.  GENERAL ......................................................................................................................................................9
SECTION 5-1.  MISCELLANEOUS ....................................................................................................................................9

5-1.01  PLANS AND WORKING DRAWINGS ...........................................................................................................9
5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK .........................9
5-1.012  DIFFERING SITE CONDITIONS...................................................................................................................9
5-1.015  LABORATORY ...............................................................................................................................................9
5-1.017  CONTRACT BONDS ......................................................................................................................................9
5-1.018  EXCAVATION SAFETY PLANS ................................................................................................................10
5-1.019  COST REDUCTION INCENTIVE................................................................................................................10
5-1.02  LABOR NONDISCRIMINATION..................................................................................................................10
5-1.03  INTEREST ON PAYMENTS ..........................................................................................................................10
5-1.031  FINAL PAYMENT AND CLAIMS...............................................................................................................11
5-1.04  PUBLIC SAFETY ............................................................................................................................................11
5-1.05  SURFACE MINING AND RECLAMATION ACT........................................................................................12
5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES..............................................................12
5-1.07  YEAR 2000 COMPLIANCE............................................................................................................................12
5-1.08  SUBCONTRACTOR AND DVBE RECORDS...............................................................................................13
5-1.086  PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS ...................................................13
5-1.09  SUBCONTRACTING......................................................................................................................................13
5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS ....................................................................14
5–1.11  PRE-OPERATION CONFERENCE AND JUST-IN-TIME TRAINING.......................................................14

Pre-Operation Conference .....................................................................................................................................14
Just-In-Time Training ............................................................................................................................................14

5-1.12  PAYMENTS.....................................................................................................................................................15
SECTION 6.  (BLANK).......................................................................................................................................................15
SECTION 7.  (BLANK).......................................................................................................................................................15
SECTION 8.  MATERIALS ................................................................................................................................................15
SECTION 8-1.  MISCELLANEOUS ..................................................................................................................................15

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS ......................................................15
8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS .....................................21

SECTION 8-2.  (BLANK) ...................................................................................................................................................26
SECTION 9.  (BLANK).......................................................................................................................................................26
SECTION 10.  CONSTRUCTION DETAILS.....................................................................................................................26
SECTION 10-1.  GENERAL ...............................................................................................................................................26

10-1.01  ORDER OF WORK........................................................................................................................................26
10-1.02  WATER POLLUTION CONTROL...............................................................................................................26

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES.................27
WPCP IMPLEMENTATION................................................................................................................................28
MAINTENANCE ..................................................................................................................................................29
PAYMENT ............................................................................................................................................................29

10-1.03  COOPERATION ............................................................................................................................................30



Contract No.  04-2R1004
ii

10-1.04  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES ......................................................................30
10-1.05  CONSTRUCTION AREA SIGNS .................................................................................................................30
10-1.06  MAINTAINING TRAFFIC............................................................................................................................31
10-1.07   CLOSURE REQUIREMENTS AND CONDITIONS ..................................................................................34

CLOSURE SCHEDULE .......................................................................................................................................35
CONTINGENCY PLAN .......................................................................................................................................35
LATE REOPENING OF CLOSURES ..................................................................................................................35
COMPENSATION ................................................................................................................................................35

10-1.08  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE............................................................................35
10-1.09  TEMPORARY PAVEMENT DELINEATION .............................................................................................36

GENERAL.............................................................................................................................................................36
TEMPORARY LANELINE AND CENTERLINE DELINEATION...................................................................36
TEMPORARY EDGELINE DELINEATION ......................................................................................................37

10-1.10  PORTABLE CHANGEABLE MESSAGE SIGN..........................................................................................37
10-1.11  TEMPORARY CRASH CUSHION MODULE.............................................................................................37

GENERAL.............................................................................................................................................................38
MATERIALS.........................................................................................................................................................38
INSTALLATION ..................................................................................................................................................38
MEASUREMENT AND PAYMENT ...................................................................................................................39

10-1.12  REPLACE CONCRETE PAVEMENT (FAST-SETTING HYDRAULIC CEMENT CONCRETE)..........................39
10-1.13  EDGE DRAIN ................................................................................................................................................47
10-1.14  THERMOPLASTIC TRAFFIC STRIPE........................................................................................................47
10-1.15  PAVEMENT MARKERS ..............................................................................................................................48

STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations
A10B Symbols
A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
RSP A35A Portland Cement Concrete Pavement (Undoweled Transverse Joints)
D99B Edge Drain Outlet and Vent Details
D99C Edge Drain Cleanout and Vent Details
T1A Temporary Crash Cushion, Sand Filled (Unidirectional)
T1B Temporary Crash Cushion, Sand Filled (Bidirectional)
RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)
T3 Temporary Railing (Type K)
T10 Traffic Control System for Lane Closure On Freeways and Expressways
RS1 Roadside Signs, Typical Installation Details No. 1
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2



Contract No.  04-2R1004
1

State Project with DVBE Goals (06-14-00)

DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS

_________________________

CONTRACT NO. 04-2R1004

04-SCl-101-75.6/77.2

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN SANTA CLARA COUNTY IN MOUNTAIN VIEW AND SUNNYVALE FROM ELLIS

STREET OVERHEAD TO STEVENS CREEK BRIDGE

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA  95814, until
2 o'clock p.m. on April 11, 2001, at which time they will be publicly opened and read in Room 0100 at the same address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN SANTA CLARA COUNTY IN MOUNTAIN VIEW AND

SUNNYVALE FROM ELLIS STREET OVERHEAD TO STEVENS CREEK BRIDGE

General work description:  Existing highway to be rehabilitated by replacing PCC slabs with FSHCC slabs.

This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation.
No prebid meeting is scheduled for this project.
Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C

licenses: C-08
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint

venture license may be obtained by a combination of licenses after bid opening but before award in conformance with
Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of
General Services, Office of Small Business Certification and Resources at the time of bid opening in conformance with the
provisions in Section 2-1.05, "Small Business Preference," of the special provisions, and Section 1896 et seq, Title 2,
California Code of Regulations.  A form for requesting a "Small Business" preference is included with the bid documents.
Applications for status as a "Small Business" must be submitted to the Department of General Services, Office of Small
Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA  95814, Telephone No.
(916) 322-5060.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public
Contract Code.  (See Sections 2 and 3 of the special provisions.)  A form for indicating whether bidders are or are not a
"California company" is included in the bid documents and is to be filled in and signed by all bidders.
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Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is
to be done have been determined by the Director of the California Department of Industrial Relations.  These wages are set
forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of the
District Director of Transportation for the district in which the work is situated, and available from the California Department
of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage rates which
have been predetermined and are on file with the Department of Industrial Relations are referenced but not printed in the
general prevailing wage rates.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  March 5, 2001

KEB
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

04-2R1004

Item Item Code Item Unit of Measure Estimated Quantity

1
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

2
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

3 128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 1

4 020340 REPLACE CONCRETE PAVEMENT (FAST SETTING
HYDRAULIC CEMENT CONCRETE)

M3 200

5
(S)

681134 80 MM PLASTIC PIPE (EDGE DRAIN) M 76

6 840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 95

7 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 52

8 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 14
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STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS

Annexed to Contract No. 04-2R1004

SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the name and address of
each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly subcontract
portions of the work.  The list of subcontractors shall also set forth the portion of work that will be performed by each
subcontractor listed.  A sheet for listing the subcontractors is included in the Proposal.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Division Of Construction - Duty Senior, Mail Station: 3 - B, 111 Grand Avenue / P. O. Box 23660, Oakland,
Ca  94623-0660, so that the request is received by the Department by close of business on the fourth day, not including
Saturdays, Sundays and legal holidays, following bid opening.

2-1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veterans Business Enterprise (DVBE) in contracts.

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum
opportunity to participate in the performance of contracts financed solely with state funds.  The Contractor shall ensure that
DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and
reasonable steps for this assurance.  The Contractor shall not discriminate on the basis of race, color, national origin, or sex in
the award and performance of subcontracts.  Failure to carry out the requirements of this paragraph shall constitute a breach
of contract and may result in termination of this contract or other remedy the Department may deem appropriate.
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Bidder's attention is directed to the following:

A. "Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of
Small Business Certification and Resources, Department of General Services.

B. A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
or vendor of material or supplies.

C. Credit for DVBE prime contractors will be 100 percent.
D. A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.

Responsibility means actually performing, managing and supervising the work with its own forces.  The DVBE joint
venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint
venture.  The DVBE  joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE
Information form required in Section 2-1.04, "Submission of DVBE Information," elsewhere in these special
provisions.

E. A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for
the material unless the vendor manufactures or substantially alters the goods.

G. Credit for trucking by DVBEs will be as follows:

1. One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her own
trucks, tractors and employees.

2. Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster."
3. One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all

trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing
that all trucks are owned by DVBEs, and a signed statement on the "certified roster" that indicates that 100
percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

4. Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed
agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE
truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of
trucks are owned by DVBE truckers, and a signed statement on the "certified roster" that indicates that at least
20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

The "certified roster" referred to herein shall conform to the requirements in Section 2-1.04, "Submission Of DVBE
Information," elsewhere in these special provisions.

H. DVBEs and DVBE joint venture partners must be certified DVBEs as determined by the Department of General
Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA
95814, on the date bids for the project are opened before credit may be allowed toward the DVBE goal.  It is the
Contractor's responsibility to verify that DVBEs are certified.

I. Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in
termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03  DVBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for
this project:

Disabled Veteran Business Enterprise (DVBE): 3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to
assure meeting the goal for DVBE participation.

The Office of Small Business Certification and Resources, Department of General Services, may be contacted at
(916) 322-5060 or visit their internet web site at http://www.osmb.dgs.ca.gov/ for program information and certification
status.  The Department's Business Enterprise Program may also be contacted at (916) 227-9599 or the internet web site at
http://www.dot.ca.gov/hq/bep/.
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2-1.04  SUBMISSION OF DVBE INFORMATION

The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form
included in the Proposal.  If this information is not submitted with the bid, the DVBE information forms shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DVBEs and to select those portions of the work or
material needs consistent with the available DVBEs to meet the goal for DVBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low
bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street,
Room 0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m.
on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.  DVBE information sent by
U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not
including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth
day following bid opening.  Failure to submit the required DVBE information by the time specified will be grounds for
finding the bid or proposal nonresponsive.  Other bidders need not submit DVBE information unless requested to do so by
the Department.

The bidder's DVBE information shall establish that good faith efforts to meet the DVBE goal have been made.  To
establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good
faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal
should also include their adequate good faith efforts information along with their DVBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DVBE information shall include the names of DVBE firms that will participate, with a complete description
of work or supplies to be provided by each, the dollar value of each DVBE transaction, and a written confirmation from the
DVBE that it is participating in the contract.  A copy of the DVBE's quote will serve as written confirmation that the DVBE
is participating in the contract.  When 100 percent of a contract item of work is not to be performed or furnished by a DVBE,
a description of the exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE
information, including the planned location of that work.  The work that a DVBE prime contractor has committed to
performing with its own forces as well as the work that it has committed to be performed by DVBE subcontractors, suppliers
and trucking companies will count toward the goal.

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to
be paid by the broker is to be paid to DVBE truckers, a "certified roster" of the broker's trucks to be used must be included.
The "certified roster" must indicate that all the trucks are owned by certified DVBEs and must show the DVBE truck
numbers, owner's name, Public Utilities Commission Cal-T numbers, and the DVBE certification numbers.  The roster must
indicate that all revenue paid by the broker will be paid to DVBEs listed on the "certified roster".

If credit for trucking by a trucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of
the broker's trucks to be used must be included.  The "certified roster" must indicate that at least 20 percent of the broker's
trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission
Cal-T numbers, and the DVBE certification number.  The roster must indicate that at least 20 percent of the revenue paid by
the broker will be paid to DVBEs listed on the "certified roster".

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the
Department, of documentary evidence that all of the following actions were taken:

A. Contact was made with the Office of Small Business Certification and Resources (OSBCR), Department of General
Services or their web site at http://www.osmb.dgs.ca.gov/ to identify Disabled Veteran Business Enterprises.

B. Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time
limits imposed by the Department do not permit that advertising.

C. Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors.
D. Available Disabled Veteran Business Enterprises were considered.

2-1.05  SMALL BUSINESS PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.
Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq

and Title 2, California Code of Regulations, Section 1896, et seq.
Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be

certified as Small Business by the Department of General Services, Office of Small Business Certification and Resources,
1531 "I" Street, Second Floor, Sacramento, CA  95814.
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To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in
the Proposal and shall attach a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form.  The bidder's signature on the Request for Small Business Preference certifies, under penalty
of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under penalty of
perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project are either
certified Small Business or have applied for Small Business certification by bid opening date and are subsequently granted
Small Business certification.

The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply
if:

A. The lowest responsible bid for the project exceeds $100,000; and
B. The project work to be performed requires a Class A or a Class B contractor's license; and
C. Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small
Business subcontractor utilization level shall be maintained throughout the life of the contract.

2-1.06  CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.
In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be

granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or
requires a preference to be given contractors from that state on its public entity construction contracts.

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the
following:

A. Has its principal place of business in California.
B. Has its principal place of business in a state in which there is no local contractor preference on construction

contracts.
C. Has its principal place of business in a state in which there is a local contractor construction preference and the

contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of
the five years immediately preceding the submission of the bid.

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code,
all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company"
and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or
country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so.  Meeting the goal for DVBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee
shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.
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Attention is also directed to "Small Business Preference" of these special provisions.  Any bidder who is certified as a
Small Business by the Department of General Services, Office of Small Business Certification and Resources will be allowed
a preference in the award of this contract, if it be awarded, under the following conditions:

A. The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small
Business Preference included with the bid documents and attached a copy of their Office of Small Business
Certification and Resources (OSBCR) small business certification letter to the form; and

B. The bidder filled out and signed the Request for Small Business Preference form included with the bid documents
and attached a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form.

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to
exceed $50,000.  If this reduction results in the small business contractor becoming the low bidder, then the contract will be
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the
reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a
California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California
company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a
small business bidder.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

After the contract has been approved by the Attorney General or the attorney appointed and authorized to represent the
Department of Transportation, the Contractor shall begin work within 90 calendar days after approval of the contract, or
within 90 calendar days after the State of California 2001/2002 Fiscal Year Budget Act becomes law, whichever occurs later.

No work shall be performed on this project before July 1, 2001, unless budget capacity becomes available in the
2000/2001 Fiscal Year Budget and the Engineer and Contractor have mutually agreed on a start date following contract
approval.

If the 2001/2002 Fiscal Year Budget Act does not become law by August 1, 2001, and no work on the contract has been
performed, the Contractor may elect to terminate the contract at no cost to the State.  This election to terminate will not
prejudice the Contractor's performance and payment securities or its rights to participate in future bidding for the project.  If
the Contractor elects to terminate the contract as provided, notification of the termination shall be submitted by U.S. Postal
Service certified mail, with return receipt and certificate of mailing, to the Department of Transportation, Division of Office
Engineer, (MS 43), 1727 30th Street, Sacramento, CA  95816, and postmarked before the effective date the 2001/2002 Fiscal
Year Budget Act becomes law.

This work shall be diligently prosecuted to completion before the expiration of 40 WORKING DAYS beginning on the
day the Contractor begins work as mutually agreed between the Engineer and the Contractor, or, if work has not begun by
July 1, 2001, the later of "A" or "B" as follows:

A. the ninetieth calendar day after the 2001/2002 Fiscal Year Budget Act becomes law on or after July 1, 2001, and the
contract has been approved by the Attorney General or the attorney appointed and authorized to represent the
Department of Transportation; or

B. beginning on the ninetieth calendar day after the contract has been approved by the Attorney General or the attorney
appointed and authorized to represent the Department of Transportation.

The Contractor shall pay to the State of California the sum of $ 375.00 per day, for each and every calendar day's delay
in finishing the work in excess of the number of working days prescribed above.

Work performed in conformance with the contract after July 1, 2001, will be considered authorized work and will be
paid for as provided in the contract when the 2001/2002 Fiscal Year Budget Act becomes law and the contract is approved.

The Department will notify the Contractor when the 2001/2002 Fiscal Year Budget Act becomes law.
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The 72 hours advance notice before beginning work referred to in Section 8-1.03, "Beginning of Work," of the Standard
Specifications is changed to 5 days advance notice for this project.

SECTION 5.  GENERAL

SECTION 5-1.  MISCELLANEOUS

5-1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:

•    Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012  DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the
contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation
Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017  CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the

contract.
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5-1.018  EXCAVATION SAFETY PLANS

Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A   Excavation Safety Plans
•    The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the
design and details of the protective systems to be provided for worker protection from the hazard of caving ground
during excavation.  The detailed plan shall include any tabulated data and any design calculations used in the
preparation of the plan.  Excavation shall not begin until the detailed plan has been reviewed and approved by the
Engineer.
•    Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State
of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate
adequate stability of the protective system, and any other design calculations used in the preparation of the plan.
•    No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.
•    If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before
the Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed
from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be
submitted at least 3 weeks before the Contractor intends to begin excavation.
•    Attention is directed to Section 7-1.01E, "Trench Safety."

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

•    In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation
Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be
reviewed for adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be
submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.
Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being
satisfactory to the railroad company involved.

5-1.019  COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.
Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the

proposal in concept and to determine the merit of the cost reduction proposal.  Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.
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B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031  FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.
The District that administers the contract shall submit a claim position letter to the Contractor within 135 days after

acceptance of the contract.  After receipt of the claim position letter from the District, or 135 days after acceptance of the
contract, whichever occurs first, the Contractor may request a meeting with the person or board designated by the District
Director to review claims that remain in dispute.  If the Contractor requests a meeting, the review person or board shall meet
with the Contractor within 45 days after the request is received.

5-1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in

diameter.
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.
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Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)
 (Kilometers Per Hour)

Work Areas

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05  SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.
Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or

create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is
recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.
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The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.08  SUBCONTRACTOR AND DVBE RECORDS

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of
materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (S) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

5-1.086  PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS

The DVBEs listed by the Contractor in response to the provisions in Section 2-1.04, "Submission of DVBE
Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other
sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

A. The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DVBE becomes bankrupt or insolvent.
C. The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials.
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.
E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law.
G. It would be in the best interest of the State.

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, Section 2,
"Proposal Requirements and Conditions," Section 2-1.04, "Submission of DVBE Information," and Section 3, "Award and
Execution of Contract," of these special provisions and these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The DVBE information furnished under Section 3-1.01A, "DVBE Information," of these special provisions is in addition
to the subcontractor information required to be furnished in Section 8-1.01, "Subcontracting," and Section 2-1.054, "Required
Listing of Proposed Subcontractors," of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded.  As a part of this
requirement:

A. No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department,
and

B. If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good
faith efforts to replace the original DVBE subcontractor with another DVBE subcontractor.
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The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that
DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5–1.11  PRE-OPERATION CONFERENCE AND JUST-IN-TIME TRAINING

Pre-Operation Conference

The Contractor and all subcontractors involved in construction operations of Fast Setting Hydraulic Cement Concrete
(FSHCC) shall meet with the Engineer at a Pre-Operation Conference, at a mutually agreed time, to discuss methods of
accomplishing all phases of the construction operation, contingency planning, and standards of workmanship for the
completed item of work.

The Contractor shall provide the facility for the Pre-Operation Conference.  The Contractor's superintendent, foremen,
subcontractors, plant personnel including plant supervisors, manager, and operator, and all field staff involved with FSHCC
shall attend the Pre-Operation Conference.  The Contractor will submit a list of participants to the Engineer for approval.
The complete listing shall identify each participant's name, employer, title and role in construction with FSHCC.  The
Pre-Operation Conference shall be held for no less than 2 hours.  The construction operation of FSHCC shall not begin until
the Contractor's personnel have completed the mandatory Pre-Operation Conference.

Full compensation for the Pre-Operation Conference, including furnishing the facility to hold the Pre-Operation
Conference in, shall be considered as included in the contract prices paid for the item involving FSHCC and no additional
compensation will be made therefor.

Just-In-Time Training

Just-In-Time Training (JITT) is mandatory in order to effectively complete the contract to the benefit of both the
Engineer and Contractor.  The purpose of this training will be to improve workmanship by providing appropriate knowledge
to enhance the technical skills of both Contractor's and Engineer's staff.  The JITT shall apply to the construction operations
involving FSHCC.

The JITT session will be an extension of the Pre-Operation Conference.  The JITT session will be conducted near the
jobsite convenient for both the Contractor's and Engineer's project staffs.  The Contractor shall be represented by all field
staff directly involved with the FSHCC.  The JITT shall be completed at least 5 working days before construction operations
with FSHCC begin.  The JITT session shall be held during normal working hours and shall be conducted for no less than
6 hours on construction operations with FSHCC.

The JITT trainer shall be experienced in the construction methods, materials and test methods associated with FSHCC.
The trainer shall be an independent third party associated with neither the Contractor nor the Engineer.  A copy of the
syllabus, handouts, and presentation material shall be submitted to the Engineer at least 7 working days before the day of the
training.  Selection of the course trainer, course content, and training site shall be approved by the Engineer.  At the
completion of the JITT, the trainer shall issue a certificate of completion to each participant.  The certificate of completion
shall include the name of the participant, trainer or vendor identification, course title, location and phone number of the
trainer or vendor.

Contractor's field staff or Engineer's personnel directly involved with FSHCC will not be required to attend the JITT if
they have completed similar training in the last 12 months.  The Contractor shall provide a certificate of completion as
described previously for each staff member to be excluded from the JITT.  The certificates shall be submitted with the
complete listing of participants for the Pre-Operation Conference.  The final determination of JITT participation will be
determined by the Engineer.

The costs involved in providing the trainer, training materials and training site for the JITT will be borne equally by the
State and the Contractor.  The division of cost will be made by determining the cost in conformance with the provisions in
Section 9-1.03B, "Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying
to the Contractor one-half of that cost, except that no markups will be allowed.  All other costs associated with the JITT will
be borne separately by the party incurring the cost, including wages and travel expenses, and no additional compensation will
be allowed therefor.

The JITT will not modify the terms and conditions of the contract and will not relieve either party of the legal
requirements of the contract.
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5-1.12  PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS
mm x thread pitch

SIZE TO BE SUBSTITUTED
inch

M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8

M30 x 3.5 1-1/4
M36 x 4 1-1/2
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS

mm
2

SIZE TO BE SUBSTITUTED

inch
2
 x 100

MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.
No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.
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SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO
Designation:  M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS
mm

SIZE TO BE SUBSTITUTED
inch

6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11 or 11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8

24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4

102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS

SHOWN ON THE PLANS
mm

GAGE TO BE
SUBSTITUTED

inch

METRIC THICKNESS
SHOWN ON THE PLANS

mm

GAGE TO BE
SUBSTITUTED

inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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SUBSTITUTION TABLE FOR WIRE
METRIC THICKNESS

SHOWN ON THE PLANS
mm

WIRE THICKNESS
TO BE SUBSTITUTED

inch
GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE

SHOWN ON THE PLANS
mm x mm

SIZE
TO BE SUBSTITUTED

inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500

PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559 x T NPS 22 x T"
PP 610 x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP 711 x T NPS 28 x T"
PP 762 x T NPS 30 x T"
PP 813 x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP 914 x T NPS 36 x T"
PP 965 x T NPS 38 x T"
PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP 1118 x T NPS 44 x T"
PP 1219 x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER
METRIC MINIMUM

 DRESSED DRY,
SHOWN ON THE PLANS

mm x mm

METRIC MINIMUM
DRESSED GREEN,

SHOWN ON THE PLANS
mm x mm

NOMINAL
SIZE

TO BE SUBSTITUTED
inch x inch

19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4

140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC BOX NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC SPIKE,
SHOWN ON THE

PLANS
Length, mm

Diameter, mm

SIZE
TO BE

SUBSTITUTED
Penny-weight

50.80
2.87

50.80
2.51

______ 6d

63.50
3.33

63.50
2.87

______ 8d

76.20
3.76

76.20
3.25

76.20
4.88

10d

82.55
3.76

82.55
3.25

82.55
4.88

12d

88.90
4.11

88.90
3.43

88.90
5.26

16d

101.60
4.88

101.60
3.76

101.60
5.72

20d

114.30
5.26

114.30
3.76

114.30
6.20

30d

127.00
5.72

127.00
4.11

127.00
6.68

40d

______ ______ 139.70
7.19

50d

______ ______ 152.40
7.19

60d
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SUBSTITUTION TABLE FOR IRRIGATION
COMPONENTS

METRIC
WATER METERS, TRUCK
LOADING STANDPIPES,
VALVES, BACKFLOW
PREVENTERS, FLOW

SENSORS, WYE
STRAINERS, FILTER

ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE

IRRIGATION SUPPLY
LINES

SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm

NOMINAL
SIZE

TO BE SUBSTITUTED

inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M,
Annex 2, will be allowed.

8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work.  Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective

A. Apex, Model 921 (100 mm x 100 mm)
B. Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
C. Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
D. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

A. Apex, Model 921AR (100 mm x 100 mm)
B. Ray-O-Lite "AA" ARS (100 mm x 100 mm)
C. Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
D. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)
A. Stimsonite, Model 948 (58 mm x 119 mm)
B. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
C. Stimsonite, Model 944SB (51 mm x 100 mm)*
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A. Apex Universal (Ceramic)
B. Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A. Alpine Products, "D-Dot" and "ANR" (ABS)
B. Apex Universal (Ceramic)
C. Apex Universal, Model 929 (ABS)
D. Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
E. Highway Ceramics, Inc. (Ceramic)
F. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
G. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
H. Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
I. Road Creations, Model RCB4NR (Acrylic)
J. Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Apex Universal, Model 924 (100 mm x 100 mm)
B. Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)
C. Road Creations, Model R41C (100 mm x 100 mm)
D. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400
B. Brite-Line, Series 1000
C. Brite-Line "DeltaLine XRP"
D. Swarco Industries, "Director 35" (For transverse application only)
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E. Swarco Industries, "Director 60"
F. 3M, "Stamark" Series 380 and 5730
G. 3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A. Advanced Traffic Marking, Series 200
B. Brite-Line, Series 100
C. P.B. Laminations, Aztec, Grade 102
D. Swarco Industries, "Director-2"
E. 3M, "Stamark," Series 620
F. 3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
G. Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)
H. Brite-Line "BTR" Black Removable Tape

(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

A. Flint Trading, "Premark" and "Premark 20/20 Flex"
B. Pavemark, "Hotape"

Removable Traffic Paint

A. Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm

A. Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

A. Carsonite, Curve-Flex CFRM-400
B. Carsonite, Roadmarker CRM-375
C. Davidson Plastics, "Flexi-Guide Models 400 and 566"
D. FlexStake, Model 654 TM
E. GreenLine Models HWD1-66 and CGD1-66
F. J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A. Carsonite, "Survivor" (with 450 mm U-Channel base)
B. FlexStake, Model 604
C. GreenLine Models HWD and CGD (with 450 mm U-Channel base)
D. Safe-Hit with 200 mm pavement anchor (SH248-GP1)
E. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

A. Bent Manufacturing Company, Masterflex Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS
Surface Mount Type, 900 mm

A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
C. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
D. Davidson Plastics, Flex-Guide Models FG300LD and FG300UR
E. FlexStake, Surface Mount, Models 703 and 753 TM
F. GreenLine, Model SMD-36
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G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
H. The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
I. The Line Connection, "Dura-Post" Model DP36-3C  (Temporary)
J. Repo, Models 300 and 400
K. Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"
B. Plastic Safety Systems "Navigator-42"
C. Roadmaker Company "Stacker"
D. TrafFix Devices "Grabber"

OBJECT MARKERS
Type "K", 450 mm

A. Carsonite, Model SMD-615
B. FlexStake, Model 701 KM
C. Repo, Models 300 and 400
D. Safe-Hit, Model SH718SMA
E. The Line Connection, Model DP21-4K

Type "K-4" / "Q" Object Markers, 600 mm

A. Bent Manufacturing "Masterflex" Model MF-360-24
B. Carsonite, Super Duck II
C. FlexStake, Model 701KM
D. Repo, Models 300 and 400
E. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
F. The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND
CONCRETE BARRIER MARKERS

Impactable Type

A. ARTUK, "FB"
B. Davidson Plastics, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100

Non-Impactable Type

A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS
(For use to the left of traffic)
A. Duraflex Corp., "Railrider"
B. Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm
(For use to the right of traffic.  When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16
B. Safe-Hit, Model SH216RBM
C. Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"
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SOUND WALL DELINEATOR
(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Davidson Plastics, PCBM S-36
B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

GUARD RAILING DELINEATOR
(Top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm

A. Carsonite, Model 427
B. Davidson Plastics FG 427 and FG 527
C. FlexStake, Model 102 GR
D. GreenLine GRD 27
E. J.Miller Model JMI-375G
F. Safe-Hit, Model SH227GRD

Steel Post Type

A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

A. 3M, High Intensity
B. Reflexite, PC-1000 Metalized Polycarbonate
C. Reflexite, AC-1000 Acrylic
D. Reflexite, AP-1000 Metalized Polyester
E. Reflexite, AR-1000 Abrasion Resistant Coating
F. Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves

A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A. 3M Series 3840
B. Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"

Barrels and Drums

A. Reflexite, "Super High Intensity" or "High Impact Drum Sheeting"
B. 3M Series 3810

Barricades: Type I, Engineer Grade

A. American Decal, Adcolite
B. Avery Dennison, T-1500 and T-1600
C. 3M, Scotchlite, Series CW

Barricades: Type II, Super Engineer Grade

A. Avery Dennison, T-2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series

Signs: Type II, Super Engineer Grade

A. Avery Dennison, T-2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series

Signs: Type III, High-Intensity Grade

A. 3M Series 3800
B. Nippon Carbide, Nikkalite Brand Ultralite Grade II



Contract No.  04-2R1004
26

Signs: Type IV, High-Intensity Prismatic Grade

A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)

Signs: Type VII, High-Intensity Prismatic Grade

A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

A. Reflexite, Vinyl (Orange)
B. Reflexite "SuperBright" (Fluorescent orange)
C. Reflexite "Marathon" (Fluorescent orange)
D. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SPECIALTY SIGN (All Plastic)
A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite

SECTION 8-2.  (BLANK)

SECTION 9.  (BLANK)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10-1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Pre-Operation Conference and Just-in-Time Training" of these special provisions.
Attention is directed to "Replace Concrete Pavement (Fast-Setting Hydraulic Cement Concrete)" of these special

provisions regarding submitting a sample of the fast-setting hydraulic cement and constructing a 3 m by 6 m trial slab prior to
replacing concrete pavement.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.
Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by

the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to
reestablish the alignment and location of the new pavement delineation.  The references shall include the limits or changes in
striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings.  Full
compensation for referencing pavement delineation shall be considered as included in the contract prices paid for new
pavement delineation and no additional compensation will be allowed therefor.

10-1.02  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and
Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to and
including the date of advertisement of the project, hereafter referred to as the "Handbook."  Copies of the Handbook may be
obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal
Oaks Drive, Sacramento, California  95815, Telephone:  (916) 445-3520.

Copies of the Handbook are also available for review at 111 Grand Avenue Oakland, California 94601.  Please call the
Construction office Duty Senior, telephone number (510) 286-5209 to reserve a copy of the documents at least 24 hours in
advance.
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The Contractor shall know and fully comply with the applicable provisions of the Handbook and Federal, State, and local
regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of
disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance
with the applicable provisions of the Handbook and Federal, State, and local regulations.  For the purposes of this paragraph,
costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the
Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as
determined by the Department, may be retained by the State of California until disposition has been made of the costs and
liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the
Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is
required for this contract.  The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, the requirements in the Handbook, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP
has been approved by the Engineer.

Within 5 days after the approval of the contract, the Contractor shall submit 3 copies of the WPCP to the Engineer.  The
Engineer will have 2 days to review the WPCP.  If revisions are required, as determined by the Engineer, the Contractor shall
revise and resubmit the WPCP within 2 days of receipt of the Engineer's comments.  The Engineer will have 2 days to review
the revisions.  Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required
changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached
as amendments to the WPCP.  In order to allow construction activities to proceed, the Engineer may conditionally approve
the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

A. Soil stabilization practices;
B. Sediment control practices;
C. Sediment tracking control practices;
D. Wind erosion control practices; and
E. Nonstorm water management and waste management and disposal control practices.

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.
The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the

above categories.  The special minimum requirements listed below supersede the minimum requirements listed in the
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Handbook for the same category.  When minimum requirements are listed for any category, the Contractor shall incorporate
into the WPCP, and implement on the project, the listed minimum controls.  In addition, the Contractor shall consider other
control measures presented in the Handbook and shall incorporate into the WPCP and implement on the project the control
measures necessary to meet the objectives of the WPCP.  The Contractor shall document the selection process in
conformance with the procedure specified in the Handbook.  The following special minimum requirements are established:

Category Minimum Requirement(s)
Sediment Control Practices CD40 Storm Drain Inlet Protection
Non-Storm Water Management
& Waste Management &
Disposal

CD8 Paving Operations,
CD10 Material Delivery & Storage,
CD11 Material Use
CD12 Spill Prevention and Control,
CD13 Solid Waste Management,
CD15 Contaminated Soil Management
CD16 Concrete Waste Management
CD17 Sanitary/Septic Waste Management
CD18 Vehicle and Equipment Cleaning
CD19 Vehicle and Equipment Fueling
CD20 Vehicle and Equipment Maintenance
CD22 Scheduling
CD44 Illicit Discharge/Illegal Dumping
Reporting

* Water Facilitated Construction Operations- Construction operations which use water or slurries to facilitate work that
include, but are not limited to, drilling, sawcutting, grinding, boring, jacking, pressure washing, and hydro-demolition, shall
manage the discharge.  Control measures may include the use of vacuum machines, settling tanks, desilting basins, and off-
hauling to a disposal site.  Whenever possible, the quantity of slurry or water reclaimed during operation will be minimized to
reduce the discharge of pollutants.  Untreated slurry or water discharge shall not be allowed to enter storm drains or receiving
waters.  Employees and subcontractors shall be trained in the use of best management practices regarding water facilitated
construction operations.

The WPCP shall include, but not be limited to, the following items as described in the Handbook:

A. Project description and Contractor's certification;
B. Project information;
C. Pollution sources, control measures, and water pollution control drawings; and
D. Amendments, if any.

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer.  The WPCP shall be amended if the WPCP has
not achieved the objective of reducing pollutants in storm water discharges.  Amendments shall show additional control
measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the
project to control water pollution effectively.  Amendments to the WPCP shall be submitted for review and approval by the
Engineer in the same manner specified for the initially approved WPCP.  Amendments shall be dated and attached to the on-
site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for
removing and disposing of temporary control measures.  Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Handbook and these special provisions.



Contract No.  04-2R1004
29

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the winter season, defined as between October 1 and May 1.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the winter season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the winter season.

Throughout the winter season, the active, soil-disturbed area of the project site shall be not more than 1.0 hectares.  The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit.  The Contractor shall
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas on the project site before the onset of precipitation.   A quantity of soil stabilization and sediment control
materials shall be maintained on site equal to 125 percent of that sufficient to protect unprotected, soil-disturbed areas on the
project site.  A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control
measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A current
inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the winter season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day.  The weather forecast shall be monitored by the Contractor on a daily basis.  The National Weather Service forecast shall
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
WPCP for sediment tracking, wind erosion, nonstorm water management, and waste management and disposal.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the WPCP.  The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures
are being properly implemented, and to ensure that the control measures are functioning adequately.  One copy of each site
inspection record shall be submitted to the Engineer.

During the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;
B. After all precipitation which causes runoff capable of carrying sediment from the construction site;
C. At 24-hour intervals during extended precipitation events; and
D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.
The correction of deficiencies shall be at no additional cost to the State.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

Those control measures which are shown on the plans and for which there is a contract item of work will be measured
and paid for as that contract item of work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as
determined by the Engineer.
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Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract.  The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP
has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10-1.03  COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by another contractor (Contract No.1657U4) to perform planting and irrigation work in Santa
Clara County on Route 101 from PM 44.6 to 52.2 (KP 71.4 to KP 83.5) may be in progress adjacent to or within the limits of
this project during progress of the work on this contract.

10-1.04  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic
control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at
the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdffiles.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and labeling
Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work
requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed
therefor.

10-1.05  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.
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The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.06  MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

In addition to the provisions set forth in "Public Safety" of these special provisions, whenever work to be performed on
the freeway traveled way (except the work of installing, maintaining and removing traffic control devices) is within 1.8 m of
the adjacent traffic lane, the adjacent traffic lane shall be closed.

Personal vehicles of the Contractor's employees shall not be parked within the right of way.
The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.

The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements
relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing.  All other modifications will be made by contract change order.
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Chart No. 1
Multilane Lane Requirements

Location: From Ellis Street Overcrossing to the Stevens Creek Bridge

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 3 3 2 2

Fridays 1 1 1 1 1 3 3 3 2

Saturdays 1 1 1 1 1 1 2 2 3 3 3 3 3 3 3 3 3 3 3 2

Sundays 1 1 1 1 1 1 1 2 2 2 3 3 3 3 3 3 3 3 3 3 2 2

Day before designated legal holiday 1 1 1 1 1 3 3 3 2

Designated legal holidays 1 1 1 1 1 1 1 2 2 2 3 3 3 3 3 3 3 3 3 3 2 2

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

3 Three adjacent lanes open in direction of travel

No lane closure allowed

REMARKS: None

Chart No. 2
Ramp Lane Requirements

Location: Northbound Route 101 - On the Northbound On-ramp from Ellis Street

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X X X X X X

Fridays X X X X X X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:

X Ramp may be closed and traffic detoured

No work that interferes with public traffic will be allowed

REMARKS: See Detour Plan #1



Contract No.  04-2R1004
33

Chart No. 3
Ramp Lane Requirements

Location: Northbound Route 101 - On the Northbound Off-ramp to Eastbound Moffett Blvd.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X X X X X

Fridays X X X X X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:

X Ramp may be closed and traffic detoured to the next off-ramp

No work that interferes with public traffic will be allowed

REMARKS: None

Chart No. 4
Ramp Lane Requirements

Location: Northbound Route 101 - On the Loop On-ramp from Eastbound Moffett Blvd.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X X X X X X

Fridays X X X X X X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:

X Ramp may be closed and traffic detoured

No work that interferes with public traffic will be allowed

REMARKS: See Detour Plan #2
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Chart No. 5
Ramp Lane Requirements

Location: Northbound Route 101 - On the Loop Off-ramp to Westbound Moffett Blvd.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X X X X X

Fridays X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:

X Ramp may be closed and traffic detoured

No work that interferes with public traffic will be allowed

REMARKS: None

Chart No. 6
Ramp Lane Requirements

Location: Northbound Route 101 - On the On-ramp from Westbound Moffett Blvd.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X X X X X X

Fridays X X X X X X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:

X Ramp may be closed and traffic detoured

No work that interferes with public traffic will be allowed

REMARKS: See Detour Plan #3

10-1.07   CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.
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The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor
shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
$3000 per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.08  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing components.  Vehicles equipped with Type II flashing arrow sign not involved in placing,
maintaining or removing components when operated within a stationary lane closure shall only display the caution display
mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing arrow sign
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shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components of a traffic
control system and shall be in place before a lane closure requiring its use is completed.

The 150-m section of lane closure, shown along lane lines between the 300-m lane closure tapers on the plans entitled
"Traffic Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and
Complete Closures on Freeways and Expressways" shall not be used.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central
locations designated by the Engineer within the limits of the highway right of way.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic control system
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.09  TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from his responsibility as provided in Section 7-1.09, "Public
Safety," of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic.  On multilane roadways (freeways and expressways), edgeline delineation
shall be provided at all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be
performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied to
the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the
direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall
be temporary raised pavement markers placed at longitudinal intervals of not more than 7.3 m.  The temporary raised
pavement markers shall be the same color as the laneline or centerline the markers replace.  Temporary raised pavement
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to
place pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on
longitudinal intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days.  Prior to
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the end of the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not
placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for
temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for these areas
when required shall be considered as included in the contract prices paid for the items of work that obliterated the laneline
and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be
provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces or shall consist of
traffic cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

Traffic stripe (100-mm wide) placed for temporary edgeline delineation, which will require removal, shall consist of
temporary removable construction grade striping and pavement marking tape listed in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions.  Temporary removable construction grade striping and pavement marking
tape when used shall be applied in conformance with the manufacturer's recommendations.  Where removal of the 100-mm
wide traffic stripe will not be required, painted traffic stripe used for temporary edgeline delineation shall conform to "Paint
Traffic Stripes and Pavement Markings" of these special provisions,     Section 84-3, "Painted Traffic Stripes And Pavement
Markings," of the Standard Specifications,     except for payment and the number of coats shall be, at the option of the
Contractor, either one or 2 coats.  The quantity of painted traffic stripe used for temporary edgeline delineation will not be
included in the quantities of paint traffic stripe to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during
hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm)
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered
as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no
separate payment will be made therefor.

10-1.10  PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the
plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic
Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable
message signs.

10-1.11  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety" of these special provisions.

GENERAL

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work
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provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

MATERIALS

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago,
IL 60601-2076, Telephone 1-312-467-6750, FAX 1-800-770-6755.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

B. Fitch Inertial Modules, manufactured by Roadway Safety Service, Inc., 1050 North Rand Road, Wauconda,
IL 60084, Telephone 1-800-426-0839, FAX 1-847-487-9820.

1.. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

C. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
Telephone 1-949-361-5663, FAX 1-949-361-9205.

1. Russ Enterprises, Inc., 1533 Berger Drive, San Jose, CA 95112, Telephone 1-408-287-4303, FAX
1-408-287-1929.

2. Statewide Safety, P.O. Box 1440, Pismo Beach, CA 93448, Telephone 1-800-559-7080, FAX 1-805-929-5786.

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

INSTALLATION

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion
modules shall not be installed in the permanent work.
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MEASUREMENT AND PAYMENT

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.12  REPLACE CONCRETE PAVEMENT (Fast-Setting Hydraulic Cement Concrete)

General. -- Replace concrete pavement shall consist of removing existing portland cement concrete pavement and
underlying cement treated base and replacing the removed pavement and base with Fast Setting Hydraulic Cement Concrete
(FSHCC) as shown on the plans and in accordance with these special provisions.

The exact limits of concrete pavement removal and replacement will be determined by the Engineer.
Existing concrete pavement and underlying base material removed during a work period shall be replaced, in that same

work period, with fast-setting hydraulic cement concrete pavement.  In the event the existing pavement and/or base are
removed and the Contractor is unable, as determined by the Engineer, to construct, finish and cure the new concrete
pavement by the time the replacement pavement is to be opened to traffic, the excavation shall be filled and compacted with a
temporary roadway structural section as specified in this section "Replace Concrete Pavement."

The outline of concrete to be removed shall be sawed full depth with a power-driven saw except where the concrete is
adjacent to an asphalt concrete shoulder.

Regardless of the type of equipment used to remove concrete within the sawed outline, the surface of the concrete to be
removed shall not be impacted within 0.5-m of the pavement to remain in place.  Pavement and base removal shall be
performed without damage to pavement that is to remain in place.  Damage to pavement which is to remain in place shall be
repaired to a condition satisfactory to the Engineer, or the damaged pavement shall be removed and replaced with new
concrete pavement if ordered by the Engineer.  Repairing or removing and replacing damaged pavement outside the limits of
concrete pavement replacement shall be at the Contractor's expense and will not be measured nor paid for.

Removed materials shall be disposed of outside the highway right of way in accordance with the provisions in Section
7-1.13 of the Standard Specifications.

The material remaining in place, after removing pavement and base to the required depth, shall be graded to a uniform
plane, watered, and compacted with portable vibratory plate or tamper.  The finished surface of the remaining material shall
not extend above the grade established by the Engineer.

Areas of the base material which are low as a result of over excavation shall be filled, at the Contractor's expense, with
pavement concrete at the time and in the same operation that the replacement concrete is placed.

Trial Slab. — Prior to construction of FSHCC pavement, the Contractor shall construct one or more trial slabs to
demonstrate that his personnel and equipment and his mixing, placing, curing, and sawing techniques will produce a concrete
pavement conforming to these special provisions in the anticipated time period and under similar atmospheric and
temperature conditions as pavement construction.  The Contractor shall not proceed to placing replacement pavement within
the roadway until a trial slab has been constructed that meets the requirements of these special provisions.

The trial slab shall have dimensions of not less than 3 m by 6 m by 230 mm thick.  The trial slab shall not be placed on
the roadway or within the project limits.  The trial slab shall be placed in a location agreed to by the Engineer.

During trial slab construction, beams shall be fabricated within 20 minutes of delivery of concrete.  Beams shall be used
to determine the 3-hour and 28-day modulus of rupture.  Beams fabricated for 3-hour test shall be cured under the same
conditions as the actual trial slab.  Beams fabricated for 28-day test shall be cured in accordance with California Test 523 or
AASHTO T97 and as modified by the Engineer.  The strengths determined from these beams shall be the basis for
determining whether fast-setting concrete pavement production and placement may proceed.  Beams failing the 3-hour or 28-
day modulus of rupture requirements shall be cause for the Engineer to reject the trial slab and require construction of a new
trial slab.

Materials resulting from construction of trial slabs and test specimens shall become the property of the Contractor and
shall be removed and disposed of outside the highway right of way as provided in Section 7-1.13 of the Standard
Specifications.

Fast Setting Hydraulic Cement Concrete. –

General. -- Fast-setting hydraulic cement concrete (FSHCC) pavement shall conform to the provisions in Section 40,
"Portland Cement Concrete Pavement," of the Standard Specifications and these special provisions.  The requirements in
Section 40-1.05, "Proportioning," Section 40-1.015, "Cement Content," and Section 90-1.01, "Description," of the Standard
Specifications shall not apply to FSHCC.

The combined aggregate grading used in concrete for replacement pavement shall be either the 37.5-mm maximum or
the 25-mm maximum grading.

The FSHCC pavement shall develop a flexural strength (modulus of rupture) of 2.8 MPa or greater in 3 hours or less
after completion of final finishing and also shall develop a flexural strength (modulus of rupture) of not less than 4.2 MPa 28
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days after finishing.  The modulus of rupture shall be considered to be the average of test results of 3 beam specimens
determined by California Test 523 or AASHTO T97.  No single test shall represent more than the production for one day.

Beams fabricated for 3-hour testing shall be cured under the same atmospheric and temperature conditions as the actual
trial slab placement.  Beams fabricated for 28-day testing shall be cured in accordance with California Test Method 523.
Testing will be performed by the Engineer.  The test results of these beams will be the basis for accepting or rejecting the
FSHCC pavement for modulus of rupture requirements.

The cement for FSHCC pavement shall be hydraulic cement as defined in ASTM Designation: C219 and the following
requirements:

Property Test Method Requirement

Contraction in Air California Test 527
w/C Ratio =0.39±0.010

0.053% (max)

Mortar Expansion in Water ASTM: C1038 0.04% (max)
Soluble Chloride California Test 422 0.05% (max)
Soluble Sulfates California Test 417 0.30% (max)
Thermal Stability ASTM: C109 90% (min)*
Compressive Strength @ 3 hours ASTM: C109 13.8 MPa
Compressive Strength @ 3 days ASTM: C109 17 MPa

*  Comparison of compressive strength cubes cured 7 days in water at 23°C followed by 7 days in water at 90°C
to that of cubes cured 14 days in water at 23°C.

At least 60 days prior to intended use in the trial slab, the Contractor shall furnish a sample of the fast-setting hydraulic
cement proposed for use in the quantity ordered by the Engineer.

A Type C accelerating chemical admixture approved by the Engineer and conforming to the requirements in Section 90-
4, "Admixtures," of the Standard Specifications may be used.  The Type C accelerating chemical admixture, if used, shall be
included in all the testing for the requirements listed in the table above.  In addition to the admixtures listed on the
Department's current list of approved brands of admixtures, citric acid or borax may be used if requested in writing by the
fast-setting hydraulic cement manufacturer and a sample is submitted to the Engineer.

At least 10 days prior to use in the trial slab, the Contractor shall submit in writing to the Engineer a proposed mix
design that shall include:

(1) the proposed aggregate gradings;
(2) the mix proportions of hydraulic cement and aggregate;
(3) the type and amount of chemical admixture;
(4) the maximum time allowed between batching and placing roadway pavement;
(5) the range of temperature over which this mix design is effective (10°C maximum) and
(6) any special conditions (including water temperature) or instructions.

The Contractor may submit more than one mix design to include the temperature range that is anticipated during
placement of roadway pavement.  In addition, the Contractor shall furnish samples of the hydraulic cement, aggregates and
chemical admixture proposed for use in FSHCC pavement in the quantity ordered by the Engineer.  The Contractor shall
develop and furnish both flexural strength and compressive strength gain curves for each proposed mix design for FSHCC
pavement measured at intervals of 3 hours, 4 hours, 8 hours, 24 hours, 7 days and 28 days.  Strength gain curves may be
developed from laboratory prepared samples.  FSHCC for mix design may be laboratory prepared and shall include all
admixtures.  Before using fast-setting hydraulic cement concrete, the mix designs shall be approved by the Engineer.

The penetration requirement in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications shall
not apply.

Fast-Setting Hydraulic Cement Concrete Proportioning. -- All weighing, measuring or metering devices used for
proportioning materials shall conform to the requirements in Section 9-1.01, "Measurement of Quantites," of the Standard
Specifications and these specifications.

The eleventh paragraph of Section 9-1.01, "Measurement of Quantites," of the Standard Specifications shall not apply to
FSHCC.  When an automatic weighing system is used it shall comply with the requirements for automatic proportioning
devices in these specifications.  These automatic devices shall be automatic to the extent that the only manual operation
required for proportioning the aggregates, fast-setting hydraulic cement, or mineral admixture for one designated batch or
draft is a single operation of a switch or starter.

Aggregates shall be handled and stored in accordance with the requirements of Section 90-5.01, "Storage of Aggregates"
of the Standard Specifications.  Liquid admixtures shall be proportioned as required in Section 90-4.10, "Proportioning and
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Dispensing Liquid Admixtures," of the Standard Specifications.  Mineral admixtures shall be protected from exposure to
moisture until used.  Adequate facilities shall be provided to assure that mineral admixtures meeting the specified
requirements are kept separate from other mineral admixtures in order to prevent any but the specified mineral admixtures
from entering the work.  Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or
in the feed line immediately in advance of the hopper.

Proportioning devices shall be tested in accordance with California Test 109 at the expense of the Contractor as
frequently as the Engineer may deem necessary to insure their accuracy.  All proportioning devices shall be tested in advance
of fast-setting hydraulic cement concrete production and re-tested upon moving to a new location.

Weighing equipment shall be insulated against vibration or movement of other operating equipment.  When the plant is
in operation, the mass of each draft of material shall not vary from the designated mass by more than the tolerances specified
herein.

Aggregate shall be weighed cumulatively and equipment for the weighing of aggregate shall have a zero tolerance of
±0.5 percent of the designated total batch mass of the aggregate.  Equipment for the separate weighing of fast-setting
hydraulic cement or mineral admixture shall have a zero tolerance of ±0.05 percent of their designated individual batch
drafts.  Equipment for measuring water shall have a zero tolerance of ±0.5 percent of its designated mass or volume.

The mass indicated for any individual batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate shall be within 1.0 percent of the designated total batch mass of the aggregate.
B. Fast-setting hydraulic cement shall be within 0.5 percent of its designated batch mass. Mineral admixture shall

be within 1.0 percent of its designated batch mass.
C. Water shall be within 1.5 percent of its designated mass or volume.

Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for weighing
fast-setting hydraulic cement, mineral admixture, and aggregates shall not exceed that of commercially available scales
having single graduations indicating a mass not exceeding the maximum permissible mass variation above, except that no
scale shall be required having a capacity of less than 500 kg, with 0.5 kg graduations

Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with fast-setting hydraulic cement, mineral admixture and water as provided in these specifications.  Dry
ingredients shall be proportioned by mass.  Liquid ingredients shall be proportioned by mass or volume.

At the time of batching, all aggregates shall have been dried or drained sufficiently to result in stable moisture content
such that no visible separation of water from aggregate will take place during the proportioning process.  In no event shall the
free moisture content of the fine aggregate at the time of batching exceed 8 percent of its saturated, surface-dry mass.

Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

Fast-setting hydraulic cement shall be kept separate from the aggregates until it is released for discharge into the mixer.
Fast-setting hydraulic cement shall be free of lumps and clods when discharged into the mixer. Fabric containers used for
transportation or proportioning of fast-setting hydraulic cement shall be clean and free of residue before reuse.

The weigh systems for the proportioning of the aggregate, the fast-setting hydraulic cement, and the mineral admixture
shall be individual and distinct from all other weigh systems.  Each weigh system shall be equipped with a hopper, a lever
system, and an indicator to constitute an individual and independent material-weighing device.

For all batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Single box, scale, and indicator for all aggregates, located at a batch plant. The batch plant may be remote from
the fast-setting hydraulic cement proportioning location.

B. Platform scale for the weighing of fast-setting hydraulic cement in a fabric container at a separate location
which may be remote from the batch plant or the pour site. The fabric container shall have a capacity of at least
1200 kg.  The minimum amount of fast-setting hydraulic cement to be proportioned shall be one half of the total
amount required for the load of fast-setting hydraulic cement concrete being produced.

C. A silo and weigh system located at the pour site for the proportioning of fast-setting hydraulic cement. This
system shall proportion the fast-setting hydraulic cement into a weigh hopper or directly into the truck mixer.

In order to check the accuracy of batch masses, the gross mass and tare mass of truck mixers shall be determined when
ordered by the Engineer.  The equipment shall be weighed at the Contractor’s expense on scales designated by the Engineer.

The Contractor shall install and maintain in operating condition an electrically actuated moisture meter that will indicate,
on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of 0.5
percent by mass of the fine aggregate.
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No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery point,
unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the drum
shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is commenced.
Water added to the truck mixer at the jobsite shall be measured through a meter which conforms to the requirements of
Section 9-1.01, "Measurement of Quantities" of the Standard Specifications.

Aggregate discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of
withdrawal from the several bins, and of discharge from the weigh hopper, shall be interlocked so that not more than one bin
can discharge at a time, and that the weigh hopper cannot be tripped until the required quantity from each of the several bins
has been deposited therein.

Should the Contractor elect to proportion all ingredients for fast-setting hydraulic cement concrete at a central batch
plant the proportioning shall meet the requirements of Section 90-5, "Proportioning" of the Standard Specifications.

Weight Certificates.— Each load of FSHCC delivered at the job site shall be accompanied by a weight certificate
showing the mix identification number, non-repeating load number, date and time at which the materials were batched, the
total amount of water added to the load, the reading of the revolution counter at the time the truck mixer is charged with fast-
setting hydraulic cement.  This weight certificate shall also show the actual scale masses (kilograms) for the ingredients
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

Weight certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in
electronic media. Electronic media shall be presented in a tab-delimited format on 90-mm diskette with a capacity of at least
1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be LFCR (one line, separate record) with
allowances for sufficient fields to satisfy the amount of data required by these specifications.

The Contractor may furnish a weight certificate that is accompanied by a separate certificate which lists the actual batch
masses or measurements for a load of FSHCC provided that both certificates are:  1) imprinted with the same non-repeating
load number that is unique to the contract and;  2) delivered to the pour site with the load.

Weigh certificates for fast-setting hydraulic cement, regardless of the proportioning method used, shall include all
information necessary to trace the manufacturer, and manufacturer's lot number for the fast-setting hydraulic cement being
used.  When proportioned into fabric containers the weight certificates for fast-setting hydraulic cement shall contain the date
of proportioning, the location of proportioning and the actual net draft weight of the fast-setting hydraulic cement.  When
proportioned at the pour site from a storage silo the weigh certificates shall contain the date of proportioning, the location of
proportioning and the net draft weight of the fast-setting hydraulic cement used in the load.

All weight certificates furnished by the Contractor shall conform to the requirements of Section 9 - 1.01, "Measurement
of Quantities," of the Standard Specifications.

Volumetric Proportioning - When FSHCC is proportioned by volume, the method used shall be in compliance with the
following:

Aggregates shall be handled and stored in accordance with the requirements of Section 90-5.01, "Storage of
Aggregates" of the Standard Specifications. Liquid admixtures shall be proportioned as required in Section 90-4.10,
"Proportioning and Dispensing Liquid Admixtures," of the Standard Specifications. Mineral admixtures shall be
protected from exposure to moisture until used. Adequate facilities shall be provided to assure that mineral admixtures
meeting the specified requirements are kept separate from other mineral admixtures in order to prevent any but the
specified mineral admixtures from entering the work. Safe and suitable facilities for sampling mineral admixtures shall
be provided at the batch-mixer storage hopper or in the feed line.

Batch-mixer trucks shall be equipped to proportion the cement, water, aggregate, and additives by volume.
Aggregate feeders shall be connected directly to the drive on the cement vane feeder. The cement feed rate shall be tied
directly to the feed rate for the aggregate and other ingredients. Any change in the ratio of cement to aggregate shall be
accomplished by changing the gate opening for the aggregate feed. The drive shaft of the aggregate feeder shall be
equipped with a revolution counter reading to the nearest full or partial revolution of the aggregate delivery belt.

The aggregate shall be proportioned using a belt feeder operated with an adjustable cutoff gate delineated to the
nearest quarter increment. The height of the gate opening shall be readily determinable. Cement shall be proportioned by
a method that meets the accuracy requirements of these specifications. Water shall be proportioned by a meter
conforming to Section 9-1.01, "Measurement and Payment" of the Standard Specifications and these specifications.

The delivery rate of aggregate and cement per revolution of the aggregate feeder shall be calibrated at the
appropriate gate settings for each batch-mixer truck used on the project and for each aggregate source. The batch-mixer
trucks shall be calibrated at 3 different aggregate gate settings that are commensurate with production needs. Two or
more calibration runs shall be required at each of the different aggregate gate openings. The actual mass of material
delivered for aggregate proportioning device calibrations shall be determined by a platform scale as specified in these
special provisions.
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The aggregate belt feeder shall deliver aggregate to the mixer with such volumetric consistency that the deviation for
any individual aggregate delivery rate check-run shall not exceed 1.0 percent of the mathematical average of all runs for
the same gate opening and aggregate type. Test run length shall be at least 500 kg each in duration. Fine aggregate used
for calibration shall not be reused for device calibration.

At the time of batching, all aggregates shall have been dried or drained sufficiently to result in stable moisture
content such that no visible separation of water from aggregate will take place during the proportioning process.  In no
event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent of its saturated,
surface-dry mass.

Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

All rotating and reciprocating equipment on batch-mixer trucks shall be covered with metal guards.
The cement proportioning system shall deliver cement to the mixer with such volumetric consistency that the

deviation for any individual delivery rate check-run shall be within 1.0 percent of the mathematical average of 3 runs of
at least 500 kg each in duration. Cement used for calibration shall not be reused for device calibration.

Water meter accuracy shall be such that, when operating between 50 percent and 100 percent of production capacity,
the difference between the indicated mass of water delivered and the actual mass delivered shall not exceed 1.5 percent
of the actual mass for each of 2 individual runs of 1200 liters in duration.  The water meter shall be calibrated in
accordance with California Test 109 and shall be equipped with a resettable totalizer and to display the operating rate.

Calibration tests for aggregate, cement and water proportioning devices shall be weighed on a platform scale located
at the calibration site.  The weighing of test run calibration material shall be performed on a platform scale having a
maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5 kg.  The platform scale shall be
error tested within 8 hours of calibration of batch-mixer truck proportioning devices.  The error test shall be performed
with test weights conforming to the requirements of California Test 109 and shall produce a witness scale that is within 2
graduations of the test weight load.  This scale shall be available for use at the production site through out the production
period.  All equipment needed for the calibration of proportioning systems shall remain available at the production site
through out the production period.

The batch-mixer truck shall be equipped so that this accuracy check can be made prior to the first operation for a
project and at any other time as directed by the Engineer. in conformance with California Test 109 and the requirements
of these specifications.  Further calibration of proportioning devices shall be required after every 30-calendar days of
production, when the source or type of any ingredient is changed, or the mix design is changed.  A two run spot re-
calibration of cement proportioning system shall be performed each time 50 tons of cement has passed through the batch-
truck mixer.

Liquid admixture shall be proportioned by a meter.
The cement storage shall be located immediately before the cement feeder and shall be equipped with a device

which will automatically shut down the power to the cement feeder and aggregate belt feeder when the cement storage
level is lowered to a point where less than 20 percent of the total volume is left in storage.

The Contractor shall furnish an aggregate moisture determination at least every 2 hours of the proportioning and
mixing operation.  Moisture determinations shall be recorded and presented to the Engineer at the end of the production
shift.

Each aggregate storage bin shall be equipped with a device which will automatically shut down the power to the
aggregate belt feeder when the aggregate storage level is lowered to a point where less than 20 percent of the total
volume is left in storage

All indicators required by these specifications shall be in working order prior to commencing the proportioning and
mixing operations and shall be visible while standing near the batch-mixer truck.

In addition to the requirements of the fourth paragraph of Section 5-1.10, "Equipment and Plants," of the Standard
Specifications, the identifying number of batch-mixer trucks shall be at least 75 mm in height, located on the front and
rear of the vehicle.

Volumetric proportioned FSHCC shall be mixed in a mechanically operated mixer of adequate size and power for
the type of FSHCC to be placed. Mixers may be of the auger type and shall be operated uniformly at the mixing speed
recommended by the manufacturer. Mixers which have an accumulation of hard concrete or mortar shall not be used.
Other types of mixers may be used provided the mixing quality meets the requirements of these special provisions.

The charge or the rate of feed to the mixer shall not exceed that which will permit complete mixing of all of the
material. Dead areas in the mixer, in which the material does not move or is not sufficiently agitated, shall be corrected
by a reduction in the volume of material or by other adjustments. The mixer shall be designed to provide sufficient
mixing action and movement to the mixture to produce properly mixed FSHCC and mixing shall continue until a
homogeneous mixture of thoroughly and uniformly dispersed ingredients of unchanging appearance is produced at
discharge from the mixer. There shall be no lumps or evidence of non-dispersed cement at discharge from the mixer. No
water shall be added to the fast-setting cement concrete after discharge from the mixer.
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Equipment having components made of aluminum or magnesium alloys, which would have contact with plastic
concrete during mixing, transporting fast-setting cement concrete, shall not be used.

Uniformity of concrete mixtures will be determined by differences in penetration as determined by California Test
533. The difference in penetration, determined by comparing penetration tests on 2 samples of mixed concrete from the
same batch or truck mixer load, shall not exceed 10 mm. The Contractor, at the Contractor’s expense, shall furnish
samples of the freshly mixed concrete and provide satisfactory facilities for obtaining the samples.

Ice shall not be used to cool the concrete. When ice is used to cool water used in the mix, all of the ice shall be
melted before entering the mixer.

Cement shall be proportioned and charged into the mixer by means that will not result either in loss of cement due to
the effect of wind, or in accumulation of cement on surfaces of conveyors or hoppers, or in other conditions which
reduce or vary the required quantity of cement in the concrete mixture.

Each mixer shall have attached thereto in a prominent place a metal plate or plates on which is plainly marked the
various uses for which the equipment is designed, the manufacturer’s guaranteed capacity of the mixer in terms of the
volume of mixed concrete and the speed of rotation of the mixer.

The consistency and workability of the mixed concrete upon discharge at the delivery point shall be suitable for
adequate placement and consolidation in place.

Information generated by volumetric proportioning devices shall not be used for payment calculations.
A one-line report shall be generated at each 15-minute interval, during production, which list the information

required below.  The report shall be presented to the Engineer at the completion of the production shift.

a. weight of cement per revolution count,
b. weight of each aggregate size per revolution count,
c. gate openings for each aggregate size being used,
d. weight of water added to the concrete per revolution count,
e. moisture content of each aggregate size being used,
f. individual volume of all other admixtures per revolution count,
g. time of day,
h. day of week,
i. batch-mixer truck identification,
j. name of supplier,
k. specific type, size, or designation of concrete being produced,
l. source of the individual aggregates sizes being used,
m. source, brand and type of the cement being used,
n. source, brand and type of individual admixtures being used,
o. name and signature of operator

The report items required may be input by hand into a pre-printed form or captured and printed by a proportioning
controller.

Spreading, Compacting and Shaping. -- Fast-setting hydraulic cement concrete shall be spread, shaped and
consolidated so that the completed pavement will conform to the thickness and cross section requirements of the plans and
specifications.  Sides of pavement may be constructed on a batter not to exceed 6.0 vertical to 1.0 horizontal, provided the top
of the pavement is maintained at the specified width.

FSHCC to be constructed contiguous with an existing parallel concrete pavement not constructed as part of the contract
shall be spread, compacted, and shaped so that completed pavement will conform to the thickness and cross section
requirements of the plans and specifications and to the following:

The elevation of the pavement surface shall be such that water will not pond on either side of the longitudinal
contact joint with existing pavement.

The new pavement surface at the longitudinal contact joint shall conform as closely as possible to the elevation of
the existing concrete pavement. Any difference in elevation between the new pavement and the existing pavement shall
be eliminated by finishing the new pavement within 0.3m of the existing pavement by hand methods, adding or
removing fast-setting hydraulic concrete as necessary.

Tests to determine the coefficient of friction of the final textured surface will be made only if the Engineer
determines by visual inspection that the final texturing may not have produced a surface having the specified coefficient
of friction.  Any tests to determine the coefficient of friction will be made after the pavement is opened to public traffic,
but not later than 5 days after concrete placement.  Grooving of pavement areas having a coefficient of friction as
determined by California Test 342 of less than 0.30, shall be performed prior to the installation of any required edge
drains adjacent to the areas to be grooved.
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Transverse straightedge, longitudinal straightedge, will not apply to the pavement surface within 0.3-m of the
existing concrete pavement. Longitudinal straightedge requirements of Section 40-1.10, "Final Finishing," of Standard
Specifications shall apply at transverse contact joints with existing concrete pavement and when the straightedge is place
with the midpoint coincident with joints.

Profiles of the completed pavement surface specified in Section 40-1.10, "Final Finishing," of Standard
Specifications will not be required.  The Profile Index requirements of Section 401.10, "Final Finishing," of Standard
Specifications shall not apply.

Side form sections shall be straight, free from warps, bends, indentations, or other defects.  Defective forms shall be
removed from the work.  Metal or wood side forms may be used.  When wood side forms are used they shall be not less than
38 mm in thickness.  Wood side forms shall conform to the provisions in Section 51-1.05, "Forms," of the Standard
Specifications.

Side forms may be built up by rigidly attaching a section to either top or bottom of forms.  If the buildup is attached to
the top of metal forms, the buildup shall be of metal.

Width of the base of all forms shall be equal to at least 80 percent of specified pavement thickness.
Side forms shall be of sufficient rigidity, both in the form and in the interlocking connection with adjoining forms, that

springing will not occur under the force from subgrading and paving equipment or from the pressure of concrete.  The
Contractor shall provide sufficient forms so that there will be no delay in placing the fast-setting hydraulic concrete due to
lack of forms.

Before placing side forms, the underlying material shall be at the proper grade.  Side forms shall have full bearing upon
the foundation throughout their length and width of base and shall be placed to the required grade and alignment of the edge
of the finished pavement.  They shall be firmly supported during the entire operation of placing, compacting, and finishing
the pavement.

Immediately in advance of placing fast-setting hydraulic concrete and after all subgrade operations are completed, side
forms shall be trued and maintained to the required line and grade for a distance sufficient to prevent delay in placing fast-
setting hydraulic concrete.

Side forms shall remain in place until the edge of the pavement no longer requires the protection of the forms.  Side
forms shall be thoroughly cleaned and oiled each time they are used and before fast-setting hydraulic concrete is placed
against them.

FSHCC for the full paving width shall be effectively consolidated by means of surface vibrators, internal vibrators, or by
some other method of consolidation that produces equivalent results without segregation.  When vibrators are used to
consolidate fast-setting hydraulic concrete, the rate of vibration shall be not less than 3500 cycles per minute for surface
vibrators and shall be not less than 5000 cycles per minute for internal vibrators.  Amplitude of vibration shall be sufficient to
be perceptible on the surface of FSHCC more than 0.3 m from the vibrating element.  The Contractor shall furnish a
tachometer or other suitable device for measuring and indicating frequency of vibration.

Vibrators shall not rest on new pavement or side forms.  Power to vibrators shall be connected so that vibration ceases
when forward or backward motion of the machine is stopped.

FSHCC shall be spread and shaped by any suitable powered finishing machines, supplemented by handwork as
necessary.  Consolidation of the FSHCC shall be by means of high-frequency internal vibrators after it is deposited on the
subgrade.  Vibrating shall be done with care and in such manner to assure adequate consolidation adjacent to forms and
uniformly across the full paving width.  Use of vibrators for extensive shifting of the mass of FSHCC will not be permitted.
Methods of spreading, shaping and compacting that result in segregation, voids or rock pockets shall be discontinued, and the
Contractor shall adopt methods which will produce dense homogeneous pavement conforming to required cross section.

Joints. — Prior to placing concrete against existing concrete, a 6-mm thick commercial quality polyethylene flexible
foam expansion joint filler shall be placed across the original transverse joint faces and extend the full depth of the
excavation with the top of the joint filler flush with the top of pavement.  The joint filler shall be secured to the face of the
existing pavement joint face by any method that will hold the joint filler in place during placement of concrete.

Transverse weakened plane joints in pavement widening shall be constructed to match the spacing and skew of the
weakened plane joints in the existing pavement.  The provisions in the second and third paragraphs in Section 40-1.08B,
"Weakened Plane Joints," of the Standard Specifications and the provisions in the third paragraph in Section 40-1.08B(1),
"Sawing Method," shall not apply.  Sawing of weakened plane joints shall be completed within 2 hours of completion of final
finishing.  The minimum depth of the cut for the weakened plane joint shall be 70 mm.

Curing Method.— The method of cure for replacement pavement shall be as recommended by the manufacturer of the
hydraulic cement and as approved by the Engineer.
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Bond Breaker. – A bond breaker shall be placed between the replacement pavement slab and the existing lean concrete
or cement treated base; or newly poured base replacement layer and the replacement pavement slab.  Bond Breaker shall be
one of the following:

(1) Curing Paper conforming to ASTM C171, White.
(2) Polyethylene Film conforming to ASTM C171, except that the thickness shall be 0.15 mm (min.), White

Opaque.
(3) Paving asphalt, Grade AR-4000, conforming to Section 92 of the Standard Specifications.

When curing paper or polyethylene film are used, both bond breakers shall be placed in a wrinkle-free manner.  Adjacent
sheets shall be overlapped a minimum of 150 mm.

When paving asphalt is to be used as a bond breaker, no water shall be added before application to the surface of the
base.  The application rate of paving asphalt shall be applied in one even application, at a rate of 0.10 to 0.45 L/m2 over the
entire base surface area.

Temporary Roadway Structural Section. — The Contractor shall provide, at the job site, a sufficient standby quantity,
as determined by the Engineer, of asphalt concrete and aggregate base for construction of a temporary roadway structural
section where existing pavement is being replaced.  The temporary structural section shall be maintained, and later removed
as a first order of work when the Contractor is able to construct and cure the new concrete pavement replacement within the
prescribed time limit.  The temporary structural section shall consist of 90-mm thick asphalt concrete over aggregate base.

The aggregate base for the temporary structural section shall be produced from commercial quality aggregates consisting
of broken stone, crushed gravel or natural rough-surfaced gravel, and sand, or any combination thereof.  The grading of the
aggregate base shall conform to the 19-mm maximum grading specified in Section 26-1.02A, "Class 2 Aggregate Base," of
the Standard Specifications.

Aggregate base and asphalt concrete for the temporary structural section shall be spread and compacted by methods that
will produce a well-compacted, uniform base, free from pockets of coarse or fine material and a surface of uniform
smoothness, texture, and density.  The aggregate base may be spread and compacted in one layer and the asphalt concrete
may be spread and compacted in one layer.  The finished surface of the asphalt concrete shall not vary more than 15 mm
from the lower edge of a straightedge, 3.6 m ±0.06-m long, placed parallel with the centerline and shall match the elevation
of the existing concrete pavement along the joint between the existing pavement and temporary surfacing.

The material from the removed temporary structural section shall be disposed of outside the highway right of way in
accordance with the provisions in Section 7-1.13 of the Standard Specifications except that removed aggregate base may be
stockpiled at the job site and reused for construction of another temporary structural section.  When no longer required,
standby material or stockpiled material for construction of temporary structural sections shall be removed and disposed of
outside the right of way in accordance with Section 7-1.13 of the Standard Specifications.

Payment and Acceptance . -- Replace concrete pavement (fast setting hydraulic cement concrete) will be measured and
paid for in the same manner specified for concrete pavement in Sections 40-1.13, "Measurement," and 40-1.14, "Payment,"
of the Standard Specifications, and these special provisions, except that the provisions in Section 40-1.135, "Pavement
Thickness," of the Standard Specifications shall not apply.

All replacement concrete pavement produced and placed during construction of the roadway will be accepted or rejected
as follows:

Replacement concrete pavement which has modulus of rupture of 2.8 MPa or greater at 3 hours and before the lane
is opened to the traffic and a 28 day modulus of rupture of 4.2 MPa or greater shall be accepted and shall be paid at the
contract price paid per cubic meter of replace concrete pavement.

Replacement concrete pavement, which has a modulus of rupture less than 2.1 MPa at 3 hours and before the lane is
opened to traffic, shall be rejected.  Rejected replacement   pavement shall be removed and replaced at the Contractor's
expense.

Payment shall be made according to following table for other combinations of modulus of rupture achieved at 3-
hour and 28-day breaks.

Percentage Pay Table
28-Day Break (Modulus of Rupture in MPa)

Greater than
4.20

3.81 - 4.19 3.41 - 3.80 Less than 3.40
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Greater than 2.80
100% 95% 90% 80%

2.41 - 2.79
95% 95% 90% 80%

2.10 - 2.40
80%

80%
80% 50%

3-Hour Break
or Approved
extended time

Less than 2.10
0 0 0 0

Full compensation for all the work involved in the trial slab, removing and disposing of existing concrete pavement and
cement treated base, furnishing and disposing of standby materials for construction of a temporary structural section, and
constructing, maintaining, removing and disposing of temporary structural sections shall be considered as included in the
contract price paid per cubic meter for replace concrete pavement (fast setting hydraulic cement concrete), and no separate
payment will be made therefor.

Full compensation for placing bond breaker complete in place, as shown on the plans and as directed by the Engineer
shall be considered as included in the contract price paid per cubic meter for replace concrete pavement (fast setting hydraulic
cement concrete) and no separate payment will be made therefor.

10-1.13  EDGE DRAIN

Edge drains shall conform to the provisions in Section 68-3, "Edge Drains," of the Standard Specifications and these
special provisions.

Outlet and vent covers will not be required.

10-1.14  THERMOPLASTIC TRAFFIC STRIPE

Thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, "Traffic
Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Thermoplastic material shall conform to the requirements in State Specification 8010-19A.
At the option of the Contractor, permanent striping tape as specified in "Prequalified and Tested Signing and Delineation

Materials" of these special provisions, may be placed instead of the thermoplastic traffic stripes specified herein, except that
3M, "Stamark" Series A320 Bisymetric Grade, manufactured by the 3M Company, shall not be used.  Pavement tape, if used,
shall be installed in conformance with the manufacturer's specifications.  If pavement tape is placed instead of thermoplastic
traffic stripes, the pavement tape will be measured and paid for by the meter as thermoplastic traffic stripe.

10-1.15  PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications.


